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Preface

A formal Confirmation Review process is required for all Earth Explorers Program missions. These
missions are either directed by the Earth Science Enterprise or, solicited and selected through an
Announcement of Opportunity (AO) such as Earth System Science Pathfinder (ESSP) or the
University Earth System Science (UnESS).  The purpose of this process is to establish that the
project team has completed a credible and acceptable mission formulation subprocess and is
prepared to proceed with the implementation subprocess to complete the flight and ground system
development and mission operations within the identified cost and schedule constraints for the
mission.  

A Mission Design Review (MDR) is typically held toward the end of the definition phase of the
formulation subprocess, but prior to the initiation of full-scale flight hardware/software
development. The MDR Panel will be co-chaired by an independent expert (appointed by the
GSFC Earth Explorers Program Office), and typically a technical co-chair from the GSFC System
Review Office (SRO).  The Earth Explorers Program Office and the co-chairs will select review
panel members to assess the maturity of the mission, program status and ability to meet program
commitments.  The findings from the MDR are then presented to the GSFC Governing Program
Management Council (GPMC) at a Confirmation Readiness Review (CRR) for consideration
resulting in recommendations on mission confirmation.  These recommendations are presented to
the Associate Administrator (AA), Office of Earth Science (OES), who has final approval authority
on mission confirmation. Approval of mission confirmation constitutes direction to begin the
mission implementation subprocess.    
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_________________________ 1.0 Introduction__________________________

1.1 Objective

The objective of the Earth Explorers Program Office Mission Confirmation process is to provide
the Earth Explorers Program Office, the GPMC and the Office of Earth Science with an
independent assessment of mission readiness to proceed with the Implementation Subprocess, by
identifying the technical, financial, and management risks associated with mission development and
operations, and suggesting action to reduce or mitigate the risks. The products of this process will
be:

A presentation of the findings of the MDR given to the Earth Explorers Program Manager, the
mission Project Manager and the Principal Investigator (PI) for feedback and resolution of
outstanding actions. The criteria for this review are defined in this plan.    

A formal presentation of the findings of the MDR, and project responses to the findings, to the
GPMC at a Confirmation Readiness Review (CRR).  Based on the MDR findings and project
responses the GPMC will develop recommendations on mission confirmation to be presented to the
AA, OES.

1.2 Scope

The Earth Explorers Mission Confirmation process will assess the complete life cycle of the
mission.  Areas, which will undergo review, include, but are not limited to, system designs
(hardware and software), deliverable science data products, launch vehicle interface, and mission
operations, and the overall technical readiness of the mission. Management, design, manufacturing,
product assurance, test plans and test facilities are also included in the scope of the assessment. In
summary, the review will focus on the mission’s ability to meet technical, cost and schedule
commitments.

1.3 Ground Rules

a) The Mission Design Review Panel will consist of experts from appropriate disciplines who are
independent of the mission being reviewed.

b) The Mission Design Review Panel deliberations may be conducted in closed session at the
discretion of the Chairperson.

c) The mission requirements are defined in the Mission Level 1 Requirements Document. The
panel will assess the mission based on the ability to deliver the science data as defined in the above
document.
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_____________________ 2.0 Mission Design Review______________________

2.1 Mission Design Review Organization

The MDR panel is led by the Co-Chairs, who will coordinate with the Project/Mission Manager to
ensure that the team has access to sufficient information to accomplish its objectives with a
minimum impact to the mission. They will coordinate the review panel activities and present the
findings. The team members are selected by the Co-Chairs and are approved by the Earth Explorers
Program Office.

2.2 Review Process

The Mission Design Review typically will be held over a 2-3 day period at GSFC or a suitable
mission team site. The panel will meet at the conclusion of each day to discuss the results of the
day's presentations and develop the preliminary findings and recommendations.  At these sessions,
panel members should be prepared to brief the MDR Co-Chairs on their findings for their assigned
area.  The individual briefings will then be integrated into comprehensive findings of the panel.  At
the conclusion of the review, each member will provide the Co-Chairs with a summary of their
findings, as well as any specific action items or recommendations they have identified. The Co-
Chairs will brief the Principal Investigator, Project/Mission Manager and the Earth Explorers
Program Manager on the review panel findings at this time. The PI, project manager and their
mission team will develop responses to the panel findings, which will be coordinated with the MDR
Co-Chairs. The Principal Investigator, Project/Mission Manager, the MDR Co-Chairs and the Earth
Explorers Program Office will then present the findings, recommendations and responses to the
Goddard Program Management Council at the CRR for recommendations for proceeding into the
mission implementation subprocess. The GPMC will present their recommendation to the Office of
Earth Science Associate Administrator for approval.  In order to minimize the impact on the mission
schedule, the entire confirmation process should be completed within two months.

2.3 Nominal Schedule

Mission Design Review             Duration of 2-3 days

Panel members’ report due to Chairperson At conclusion of MDR

Panel brief to PI/Project/Earth Explorers At conclusion of MDR

PI/Project Team Response Within 3 weeks after MDR

GPMC Confirmation Readiness Review  Within 4 weeks after MDR

OES Mission Confirmation Review Within 2 weeks after CRR
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________________________ 3.0 Success Criteria________________________

3.1 Science and Technical Evaluation

1. Does the Mission, Spacecraft and Instrument Design, as presented, reflect a level of
maturity that meets the mission science requirements?

Scope of Criteria 1 - Indicator questions

What are the mission science requirements? How have requirements been allocated to each mission
element, e.g. spacecraft, instrument, and ground system? What is the status of requirement
allocations to subsystems of each element?

What is the status of the hardware being developed for the mission? What has affected the
hardware development since mission selection? What critical activities (design, tests, etc.) remain to
assure the hardware can be included in the mission?

What are the technical metrics used by the project? What is the status and trend of each?

What are the results of analyses, tests and design activities related to the hardware developments?

What system trades have been completed? What are the remaining trade studies that must be
completed?

What is the specific design and/or flight heritage of the spacecraft systems and instruments?

What is the status of the primary interfaces, e.g., instrument to spacecraft, spacecraft to LV, and
spacecraft to ground? What design, test, and integration tasks are allocated to NASA, or other
government agencies?

What is the status of the software development? How has software been estimated for each element
and subsystem? How have margins been allocated to accommodate any technologies affecting the
software?

What validation/calibration is needed/planned prior to launch to ensure science objectives are met?
What is the science validation plan during operations? What critical data is needed during
operations and how is the data to be captured?
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What is the descope plan and what are the milestones for descope?  What are potential mass, power,
and software impacts for each descope option? Has the project quantified the potential?

What are the cost and schedule impacts/improvements for each descope option?  What is the impact
of each descope option on the mission science deliverables?

What is the test and integration plan for the project?

What is the mission operations concept?

What is the ground system architecture?

3.2 Management Structure and Composition Evaluation

2.  Are the Management Processes used by the Mission Team sufficient to develop and
operate the Mission?

Scope of Criteria 2 - Indicator questions

What is the systems engineering management approach?

Are the roles and responsibilities of each organization clearly defined? What is the experience of
key project personnel in each organization? What processes are in place for making,
communicating and implementing project decisions? What project management system, in place or
planned, is used to track the status of each task and its deliverables?

Is there a common cost/schedule reporting system being utilized across the project?

What is the risk identification and mitigation process? What risks have been identified?  What are
the mitigation plans?

What is the process for managing and implementing mission descopes?  Who has approval
authority for implementing descopes?

What is the critical path and how is it being routinely assessed and managed?
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Is the WBS complete with all deliverables defined? Is there an intersite delivery plan or matrix?

What is the plan for manufacturing the spacecraft and instruments? What are the critical long lead
parts or material? What is the long lead procurement status? Have all required facilities been
identified and utilization planning developed? Are agreements in place for use of facilities for
testing? What is the schedule flexibility?

What oversight/insight is being exercised by GSFC on all elements? How and to what tasks have
civil servant resources been allocated to supplement developments?

What process changes are being made to minimize the development time and cost (smaller, faster,
cheaper)?

3.3 Cost and Schedule Evaluation

3. Do the cost estimates, control processes and schedules indicate the mission will be
ready  to launch on time and within budget?

Scope of Criteria 3 - Indicator questions

What is included in the project budget and what is covered elsewhere?

For items covered outside the project budget, is there sufficient funding planned? Could the project
cover shortfalls for these items with project budget?

How does the current cost estimate and burn-rate compare to the baseline? Does the cost analysis
indicate the mission will stay within the project budget?

What cost and schedule monitoring and control processes are in place? How is progress being
measured? How are reserves allocated and released? Is there sufficient reserve in cost and schedule
to complete the mission by the planned launch date?

What incentives are in place to control cost and schedule? How are the program cost caps reflected
in contracts and allocated?



470-PLAN-0004

Original December 2000A-1

Earth Explorers IAR Acronym List

AA Associate Administrator
ABS A Band Spectrometer
AO Announcement of Opportunity
CCB Center Control Board
CCOSM Chemistry and Circulation Occultation Spectroscopy Mission
CDR Critical Design Review
CFO Chief Financial Officer
CIC Capital Investment Council
CIRRUS Cloud InfraRed Radiometer for UnESS
CM Configuration Management
COTR Contracting Officer’s Technical Representative
CPM Critical Path Method
CSA Canadian Space Agency
CSU Colorado State University
CTC Cost to Complete
DOE Department of Energy
DPAF Duel Payload Attachment Fitting
EE Earth Explorers
EEP Earth Explorers Program
EIK Extended Interaction Klystron
EOS-G Earth Observatory System-GSFC
ESE Earth Science Enterprise
ESMO Earth Science Mission Operations
ESSP Earth System Science Pathfinder
ETC Estimate to Complete
FBC Faster Better Cheaper
FMEA Failure Modes and Effects Analysis
FRR Flight Readiness Review
FTA Fault Tree Analysis
FY Fiscal Year
GPMC Goddard Program Management Council
GRACE Gravity Recovery and Climate Experiment
GSE Government Sustained Equipment
GSFC Goddard Space Flight Center
H/W Hardware
HQ Headquarters
HU Hampton University
I&T Integration and Test
IAR Independent Annual Review
IFM Integrated Financial Management
IIR Imaging Infrared Radiometer
IPSL Institute Pierre Simon Laplace
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ISO International Standards Organization

Earth Explorers IAR Acronym List - Continued

IV&V Independent Verification and Validation
JPL Jet Propulsion Laboratory
JSC Johnson Space Center
KSC Kennedy Space Center
L/V Launch Vehicle
LaRC Langley Research Center
LRR Launch Readiness Review
MBLA Multi-Beam Laser Altimeter
MBM Mission Business Manager
MCR Mission Confirmation Review
MCRR Mission Confirmation Readiness Review
MDR Mission Design Review
MDRA Mission Definition and Requirements Agreement
MM Mission Manager
MOCD Mission Operations Concept Document
MOU Memorandum of Understanding
MRR Mission Readiness Review
MSR Monthly Status Review
NEPA National Environmental Program Assessments
NET No Earlier Than
NHB NASA Hand Book
NMC NASA Mission Cost
NOA New Obligational Authority
NPG NASA Procedures and Guidelines
OMB Office of Management and Budget
ORR Operational Readiness Review
PABSI Profiling A Band Spectrometer and Imager
PCA Program Commitment Agreement
PDR Preliminary Design Review
PER Pre-Environmental Review
PI Principal Investigator
PICASSO Pathfinder Instruments for Cloud and Aerosol Spaceborne Observations
PM Program Manager
PMC Program Management Council
POP Program Operating Plan
PRA Probabilistic Risk Assessment
PSM Project Support Manager
PSR Pre-Ship Review
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PSS Project Support Specialist
RA Resource Analyst
RAO Resource Analysis Office
RFES Radio Frequency Electronics Subsystem

Earth Explorers IAR Acronym List - Continued

RFP Release for Proposal
RTG Radioisotope Thermoelectric Generators
S/C Spacecraft
SAC-C Scientific Application Satellite-C
SDB Small and Disadvantage Business
SLA Shuttle Laser Altimeter
SMRD Science and Mission Requirements Document
SOW Statement of Work
SRR System Requirements Review
STS Space Transportation System
TMC Total Mission Cost
TRL Technology Readiness Levels
UMCP University of Maryland College Park
UnESS University-class Earth System Science
USAF United States Air Force
UTCSR University of Texas Center for Space Research
VAFB Vandenburg Air Force Base
VCL Vegetation Canopy Lidar
WBS Work Breakdown Structure
WFF Wallops Flight Facility


